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Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on house keeping & work on miscellaneous
activities . They started
t 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to clean , vacuum , pull out
of the site the excess materials , tools , platforms , & debris .

Carlos & Jose had to work inside the cells between 3 & 13 meters . Rogelio & Juan had to work inside
the North tower shaft .

Paul , Reggie , & Zach had to work in the Inner West cell . Crews had to disassemble the scaffolds ,
remove the ladders , & cut the brackets , grind , & clean the surface of the shear plates .

In addition to that , crews had to pull out of the cell , load the skip box , & fly all the materials out of the
tower , & set the on the barge . They started at 8:00 AM. Crews were done at 12:00 PM.

Jeffery had to operate the Terex crane . He had to fly materials out of the site . Justin had to work on
the barge rigging the skip boxes & he had to work with the other crews .

Tower crews were done at 5:00 PM. They left at 5:10 PM.

Conco rebar crews came to the site 6:55 AM. Crews had to work on the fender slab reinforcing steel .
Travis , Alfredo , Jose , John , & Steven continued to work on the West side of the slab . Crews had to set
the spacer blocks , carry bars , # 16 lower bars , # 22 & 29 loops , & # 16 top bars . They started at 7:05
AM.

In addition to that , crews had to work on # 13 hair pins on the East side . Alfredo & Jose had to place &
alternate the hair pins at every intersection , work on house keeping , & fly materials to the site .

Due to the bad weather conditions . Conco crews decided to leave . They had to wrap up their tools
Crews left at 12:15 PM

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender plastic lumber on the West
side of the fender . Crews had to fly & set the boat in the water , prepare their tools , equipments , &
reroute the power lines . They were done at 7:50 AM.

Steve had to operate the Bucyrus crane . He had to fly the materials in & out of the site for Dutra &
Conco crews . Garrett had to work on the barge rigging materials to Dutra & Conco crews .
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Crews started on the West side . Steve had to fly the 0.25 X 0.25 X 2.4 meters plastic lumber . Crews
had to adjust the pieces , install the washers , nuts , & tighten the bolts . They started at 8:00 AM. Crews
were done erecting the lumber plastic on the North side at 1:30 PM.

After that , crews had to erect the West permanent ladder , install & tighten the bolts . & they had to
work on house keeping .

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:00
PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

0.00

*E0670562

0.00

No

0.00 0.00

0.00

*E0660562

0.00

No

0.00 0.00

0.00

*E0650562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

JNM GARRETT SULUVANPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

JOHN VANGROLLMarine Coordinator 0.00 0.00 0.00 0.00

NICK MCCLANEMarine Coordinator 0.00 0.00 0.00 0.00

ALEX VALEZMarine Coordinator 0.00 0.00 0.00 0.00

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

ALEX DOSSMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 5.00 0.00 0.00 5.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

0.00

No

0.00 0.00

APP REGINALD HUMPHREYIronworker 5.00 0.00 0.00 5.00

JNM PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

JNM JUSTIN GARRETTOperator 5.00 0.00 0.00 5.00

JNM JEFFREY KELLEROperator 5.00 0.00 0.00 5.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING
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